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  IMMEDIATE PUBLIC USE PROJECT DEVELOPMENT,  EIR PROCESS &  TIMELINE 

FALL 2014  WINTER 2014 
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October 20, 2014   . 

 

STEP  2 :  

 

 RESOURCE 
EVALUATION 

 IDENTIFY    
ISSUES  

 BEGIN DRAFT 
EIR 

 

STEP  3 :  

 

 DEVELOP & 
EVALUATE 
PROJECT     
ALTERNATIVES 

 DRAFT EIR 
PREPARATION 

 

STEP  4 :  

 

 EVALUATE     
INPUT         
RECEIVED 

 MAKE      
CHANGES TO 
ALTERNATIVES/ 
DRAFT EIR 

 

STEP  5 :  

 

 COMPLETION 
OF DRAFT EIR 

 

STEP  6 :  

 

FINAL EIR    
CERTIFICATION 

 

 WEBSITE 
LAUNCH 

 NOTICE OF 
PREPARATION 

 

 WEBSITE     
UPDATE 

 

PUBLIC  

MEETING  

 

 

 NOTICE OF 
AVAILABILITY 

 

 45‐DAY     
PUBLIC        
REVIEW & 
COMMENT  
OF DRAFT EIR 

 

 WEBSITE     
UPDATE 

 

 PROVIDE     
RESPONSES 
TO COMMENT 
LETTERS 

 

 SHARE     
CONCEPT 
WITH      
PLANNING 
GROUPS 

 

 

SPRING 2014    SUMMER 2014 

PR
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 D
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O
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T 

&
 E
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STEP  1 :  

 

 PROJECT 
PLANNING  
INITIATED  

 SITE AQUIRED 

 

 WEBSITE     
UPDATE 

 

 


